
Commercial Timber Sale Planning Process Feb. 17, 2000

Phase I
Pre-field work

Phase II
Fieldwork

Phase III
Post-field work

Phase IV
Contract

All sales

§ Proposed area published in
FYSTS

§ Agency and public review
of FYSTS

§ FYSTS adopted
§ Determine feasibility

- Land classification
      - Consistency with land use
plans
      - Access
      - Title report
      - Aerial photo layout/Field
recon of timber and access

TIME:  9 months to 5 years
depending on # of times sale is
on FYSTS with a biennial
FYSTS;  an annual FYSTs
adds one year to this phase

§ Road layout
§ Harvest unit layout
§ Timber cruise
§ Data analysis (road

design, unit maps, cruise
report)

§ Final road survey

TIME:  approx. 4 weeks to
>6months depending on
size and location of  sales

§ Assign ADL file number
§ Prepare and issue Draft

FLUP/Preliminary Decision
for best interest finding

§ Agency and public review
of FLUP/PD

§ Prepare Final FLUP/Final
best interest finding

TIME:  2-2 ½ months (may be
longer for very large sales)

§ Prepare contract
§ Prepare prospectus
§ Prepare notice of timber sale
§ Issue notice of timber sale

and FLUP/FF
§ Appeal period for FF
§ Conduct sale
§ Appeal period for timber sale

offering
§ Award contract to high

bidder
§ Execute contract

TIME:  3 to 3 ½ months

Add for sales in
Coastal Zone under
Alaska Coastal
Management Plan
(ACMP)

§ Prepare and issue Draft
Coastal Consistency
Review documents

§ Agency and public review
of Coastal Consistency
documents

§ Prepare and issue
Proposed Coastal
Consistency Determination

§ Elevation/Review period for
Proposed Coastal
Consistency Determination

§ Prepare and issue Final
Coastal Consistency
Determination

§ Final Coastal Consistency
Determination
Elevation/Appeal period

TIME:  Adds 25 days to the
time required for sales
outside the Coastal Zone


